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Budget Request Name 
3790-016-COBCP-2019-GB 

Capital Outlay Program ID 
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Capital Outlay Project ID (7 digits. For new 
projects leave blank) 0003194 

Project Title 
Oceano Dunes SVRA: Le Sage Bridge Replacement 

Project Status and Type 
Status: • New |EI Continuing 
Type: ^ Major • Minor 

Project Category fSe/ec/one) 

CRI (Critical Infrastructure) • WSD (Workload Space Deficiencies) • ECP (Enrollment Caseload Population) • SM {Seismic) 

n FLS (F/re/-/fe Safefy) [2 f^M (Facility Modernization) \Z\ Access Recreation) \Z} PC (Resource Conservation) 

Total Request (in thousands) Phase(s) to be Funded Estimated Total Project Cost (in thousands) 
$97 W $1,166 

Budget Request Summary 
The California Department of Parks and Recreation (Parks) requests $97,000 Off Highway Vehicle Trust Fund 
for the working drawings phase of the Oceano Dunes State Vehicle Recreation Area (SVRA): Le Sage Bridge 
Replacement project located in San Luis Obispo County. 

This continuing project includes rehabilitation of the Le Sage Bridge to provide critical structural improvements 
and enhanced design features for combined vehicle and pedestrian use. 

Requires Legislation 
• Yes • N o 

Code Section(s) to be Added/Amended/Repealed CCCI 
6598 

Requires Provisional Language 
• Yes • No 

Budget Package Status 
• Needed • Not Needed • Existing 

Impact on Support Budget 

One-Time Costs • Yes • No Future Costs • Yes • No 
Future Savings • Yes • No Revenue • Yes • No 

If proposal affects another department, does other department concur with proposal? • Yes • No 
Attach comments of affected department, signed and dated by the department director or designee. 
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Department Director Date Agency Secretary Date 
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Principal Program Budget Analyst 
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A. C O B C P Abstract: 
Oceano Dunes SVRA: Le Sage Bridge Replacement - $97,000 for working drawings. The 
project includes structural improvements and enhanced design features to the Le Sage Bridge for 
combined vehicle and pedestrian use. Total project costs are estimated at $1,166,000, including 
preliminary plans ($108,000), working drawings ($97,000), and construction ($961,000). The 
construction amount includes $697,000 for the construction contract, $49,000 for contingency, 
$149,000 for architectural and engineering services, $33,000 for agency retained items, and 
$33,000 for other project costs. The current project schedule estimates preliminary plans began 
in July 2018 and will be completed in May 2019. The working drawings are estimated to begin in 
May 2019 and be completed in November 2020. Construction is scheduled to begin in February 
2021 and be completed in October 2021. 

B. Purpose of the Project: 
Oceano Dunes SVRA is located off of Highway 1 in the city of Oceano, three miles south of 
Pismo Beach in San Luis Obispo County. It is the only state park where vehicles may be driven 
on the beach, in addition to the sand dune area that is also available for off-highway vehicle use. 
The park also offers visitors other recreational activities such as swimming, surfing, surf fishing, 
camping, and hiking. 

Visitors access the park through one of two entrances - the northern entrance at the end of West 
Grand Avenue and the Pier Avenue entrance in the southern part of the park. Le Sage Bridge is 
located approximately half a mile north of West Grand Avenue on Le Sage Drive, and is an 
integral feature of the park. It provides recreational vehicle (RV) users camping within Oceano 
Dunes SVRA with the only point of access to the RV dumping station, where they can fill or refill 
water tanks and dump sewage. Following the 2003 San Simeon earthquake, the Federal 
Emergency Management Agency (FEMA) conducted damage assessments; however. Parks has 
since identified resulting settlement damage not accounted by FEMA. Subsequent inspection and 
geotechnical reports indicate the bridge is in need of repair or replacement. In its current state of 
disrepair, handrails are unsafe for pedestrian use. Furthermore, with concessions operating west 
of the bridge, it must be able to accommodate use by emergency vehicles and delivery trucks, in 
addition to its current traffic from visitors. 

The purpose of this project is to make critical improvements and enhanced design features to the 
Le Sage Bridge for vehicle and pedestrian use. 

Provisional Language: 
Provisional language is requested to make these program funds available for encumbrance for 
two years, rather than one year, due to the following factors: 

• This project is located in the coastal zone. This results in longer than average time 
requirements for design, permitting, environmental compliance and construction. 

C . Relationship to the Strategic Plan: 
The mission of Parks is to provide for the health, inspiration, and education of the people of 
California by helping to preserve the state's extraordinary biological diversity, protecting its most 
valued natural and cultural resources and creating opportunities for high-quality outdoor 
recreation. 

This project furthers the California State Parks Strategic Action Plan 2013-14 of Park's mission 
by contributing to the following goals: 

• Protect and preserve resources and facilities in the existing State Park System 
This project will repair and/or replace a critical piece of infrastructure that provides visitor 
access to Oceano Dunes SVRA facilities. In addition, as an essential crossing at Meadow 
Creek, this project protects and preserves the creek system from negative impacts by 
pedestrian and domestic animal use. 
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• Maintain the cleanest park facilities and restrooms in the country 
This project will ensure visitors to Oceano Dunes SVRA - the largest campground in the 
state that requires campers to be self-contained - continue to have safe and effective 
access to the sanitation dump station. 

• Build the foundation for a sustainable future 
This project will not only ensure safe pedestrian access to the park, beach concessions, 
and beach boardwalk that are widely used by the local community and visitors, but it will 
also support planned revenue-generating uses for a lodge and conference facility. 

D. Alternatives: 
The following alternative solutions were considered to address the identified deficiencies: 

Alternative 1: Le Sage Bridge Replacement (this project). This alternative would demolish the 
existing bridge and replace it with a new bridge that is structurally sound and provides enhanced 
design features for combined vehicle and pedestrian use. 

Alternative 2: Le Sage Bridge Superstructure Replacement. This alternative would provide a 
bridge that is structurally sound but does nothing to address pedestrian safety on the bridge. 
Cost savings would be minimal because the creek bed below would still be disturbed to the same 
degree as in Alternative 1. The road condition on the topside of the bridge would remain in its 
current poor condition. 

Alternative 3: No Project. This alternative would take no action to repair or replace the bridge. 
Although current annual maintenance efforts would continue, they do not address pedestrian 
safety issues or structural deficits caused by the 2003 San Simeon earthquake. Pedestrian 
access to the park and planned revenue generating expansion would be restrained and, 
ultimately, the bridge would fail causing all access to the park and the existing concessions from 
this roadway to cease. 

E. Recommended Solution: 

1. Which alternative and why? 
The recommended solution is Alternative 1: Le Sage Bridge Replacement. Under this 
alternative, structural improvements and enhanced design features for combined vehicle and 
pedestrian use would eliminate safety concerns for pedestrians traversing the bridge. Further, 
as this bridge connects Highway 1 and two mobile home parks to Oceano Dunes SVRA, this 
alternative will only improve the function of and access to the park that is expected by the 
local community and visitors alike. 

2. Detailed scope description. 
This project includes the rehabilitation design of the structure, including approaches and 
abutments, of Le Sage Bridge. Structural design may include 2012 AASHTO design 
combined vehicle and pedestrian bridges, as well as verification of bridge natural frequency. 
Additionally, detailed improvements may include new pile support system, new abutment and 
wing walls, epoxy coating of concrete reinforcements, concrete slab and beam bridge 
superstructure, and new guardrails and/or handrails for pedestrian safety. 

3. Basis for cost information. 
Parks estimated public works contract costs based on the detailed project scope description, 
schematics and outline specifications. The estimate is based on RSMeans cost data. Costs 
are then adjusted for general conditions of the contract, the contractor's overhead, profit and 
bonds/insurance. The estimate is then adjusted to the midpoint of the anticipated construction 
period at a rate of 0.42 percent per month to adjust for the effects of inflation. 

Agency retained costs are based on the staff effort and associated operating expense 
required to accomplish the identified tasks. Agency retained costs are calculated based on 
approved salary rates as of June 2018. 
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4. Factors/benefits for recommended solution other than the least expensive alternative. 
The least expensive alternative would be to do no project. However, under this scenario, the 
Le Sage Bridge would remain structurally deficient and unsafe for pedestrian users, thereby 
restraining pedestrian access to the park and planned revenue-generating expansion. 
Ultimately, under this scenario, the bridge would fail causing all access to the park and the 
existing concessions from this roadway to cease. Further, the "do nothing" alternative does 
not allow the department to meet its mission to create opportunities for high-quality outdoor 
recreation. 

5. Complete description of impact on support budget. 
Although some impacts to the support budge are anticipated. Parks expects they will be offset 
by reduced maintenance costs associated with maintaining the bridge in its current state, as 
well as by revenue generated by separate but complimentary expansion efforts. 

Anticipated One-Time Costs: 
Parks does not anticipate incurring any one-time costs if this project is approved. 

Anticipated Onpoina Costs: 
The additional ongoing workload resulting from this project will necessitate the following 
changes to the department's support budget: 

Category Annual Cost 
Operatina Expense 
Maintenance $1,000 

Total OE Cost $1,000 
Total Annual Cost $1,000 

Justification: Staff will be required annually inspect provide minor repairs to the bridge. 

The operating costs shown above are normal in nature. These costs will be necessary to 
maintain and operate the new facilities. 

Anticipated Revenue Generation: 
Parks does not anticipate any additional revenue generation if this project is approved. 

6. Identify and explain any project risks. 
No project risks or secondary effects are anticipated as a result of this project. 

7. List requested interdepartmental coordination and/or special project approval (including 
mandatory reviews and approvals, e.g. technology proposals). 
This project's location in a coastal area will likely require coordination and/or approvals from 
state and federal agencies such as the Regional Water Quality Control Board, U.S. Army 
Corps of Engineers, and/or the local coastal commission authority, as well as Native 
American consultation. Possible coordination with CalTrans may also be required in the event 
that this project warrants traffic control measures along Highway 1. 

8. Attendance history 
Recent annual attendance is as follows: 

Year Day-Use Camping Total 
2012/13 1,274,329 314,016 1,588,345 
2013/14 1,340,848 352,763 1,693,611 
2014/15 1,451,094 355,883 1,806,977 
2015/16 1,059,373 269,608 1,328,981 
2016/17 1,122,216 299,592 1,421,808 
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9. Environmental indicators 
Chapter 664, Statutes of 2003 expresses legislative intent that departments within the 
Resources Agency use environmental indicators, where applicable, in the development of 
budget proposals. The Environmental Protection Agency and the Resources Agency have 
jointly developed an initial set of Environmental Protection Indicators for California. This 
project could result in improvements in the following indicators: 

* No environmental indicators identified. 

F. Consistency with Government Code Section 65041.1: 
1 . . Does the recommended solution (project) promote infill development by rehabilitating existing 

infrastructure and how? Explain. 

Yes. The project will rehabilitate the existing Le Sage Bridge utilizing the current developed 
footprint of the structure 

2. Does the project improve the protection of environmental and agricultural resources by 
protecting and preserving the state's most valuable natural resources? Explain. 

Yes. The project will protect and preserve the Meadow Creek habitat from negative impacts 
by pedestrian and domestic animal use. 

3. Does the project encourage efficient development patterns by ensuring that infrastructure 
associated with development, other than infill, support efficient use of land and is 
appropriately planned for growth? 

Yes. The project compliments planned revenue-generating expansion efforts to develop a 
lodge and conference center in the same vicinity. 

G . Attachment: 

1. Fiscal Impact Worksheet 
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STATE OF CALIFORNIA BudgetYear: 2019-20 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Continuing 

FISCAL IMPACT WORKSHEET (FIW) 

Department Title: Department of Parks and Recreation 

Project ID: 0003194 

Budget Request (BR) Name: 3790-016-COBCP-2019-GB 

Project Category: other Critical Infrastructure 

Existing 
Authority 

Governor's April May 
Budget Revision Revision Other 

Future 
Funding 

Project 
Total 

FUNDING 

Appropriation Phase 

3790-301-0263-18-18 Preliminary Plans 108 108 

0 

3790-301-0263-19-19 Working Drawings 97 97 

0 

3790-301-0263-20-20 Construction 961 961 

0 

0 

0 

0 

0 

0 

0 

0 

TOTAL FUNDING 108 97 0 0 0 961 1,166 

PROJECT COSTS 

Study 0 

Acquisition 0 

Preiiminary Plans/Performance Criteria 108 108 

Working Drawings 97 97 

Construction/Design-Buiid 0 0 0 0 961 961 

Contract 697 697 

Contingency 49 49 

A&E 149 149 

Agency Retained 33 33 

Other 33 33 

Equipment 0 

TOTAL COSTS 108 97 0 0 1) 961 1,166 
PROJECT SCHEDULE (mm/dd/yyyy) PROJECT SPECIFIC CODES 

Study Completion Project Management Owner Department Location Oceano Dunes SVRA 

Approve Acquisition Budget Package Not Needed City Oceano 

Start Preliminary Plans 07/01/2018 Project Type Major County San Luis Obispo 

Approve Preliminary Plans 05/15/2019 

Start Performance Criteria 
Approve Performance 
Criteria/Release of RFP 
Approve Working 
Drawings/Proceed to Bid 11/15/2020 

Approve Contract Award 02/15/2021 

Project Completion 10/15/2021 



STATE OF CALIFORNIA 

CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) 

FISCAL IMPACT WORKSHEET (FIW) 

Department Title: Department of Parks and Recreation 

Project ID: 0003194 

Budget Request (BR) Name: 3790-016-COBCP-.2019-GB 

Project Category: Other Critical Infrastructure 

Identify all Items whlcti fit Into the categories listed below. Attach a detailed list If funding is Included In this request. Provide descriptions 
and summary estimates for Items for which you plan to request funding In the future. When possible, identify funding needs by fiscal year 
(BY+1 through BY+4). 

PROJECT RELATED COSTS COST TOTAL 

AGENCY RETAINED: 

Cultural Resources (Preliminary Plans: 10; Working Drawings: 10; Construction: 5) 25 

Environmental Review (Preliminary Plans: 15; Working Drawings: 8; Construction: 8) 31 

Monitoring (Construction) 15 

Natural Resources (Preliminary Plans: 10; Working Drawings: 10; Construction: 5) 25 

Real Property Services (Preliminary Plans) 10 

Site Surveys (Preliminary Plans) 10 

TOTAL AGENCY RETAINED 116 

GROUP 2 EQUIPMENT 

TOTAL GROUP 2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ANNUAL ONGOING FUTURE COSTS 

Maintenance 1 

TOTAL ANNUAL FUTURE COSTS 1 

ANNUAL ONGOING FUTURE SAVINGS 

Abutment Repairs 30 

TOTAL ANNUAL FUTURE SAVINGS 30 

ANNUAL ONGOING FUTURE REVENUE 

TOTAL ANNUAL FUTURE REVENUE 0 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved 
Scope language. Enter Scope language below. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal 
year in relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 below). 

BudgetYear: 2019-20 
Continuing 

The project includes structural Improvements and enhanced design features to the Le Sage Bridge for combined vehicle and pedestrian 
use. 


